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ESTIMATE RUN 07/07/2003

ESTIMATE SUMMARY 12:19:19

CONTID: C12761         ESTIMATE NO: 0013 PROG 2002

PCN: 12761-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HOVER RD TO US 287 (LONGMONT) PERCENT TIME:

PROJECT NO: STA 066A-003                  

HOVER RD TO US 287 (LONGMONT)

NAME OF ROAD: 066B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2003 DATE TIME STARTED 07/22/2002

20 SO. SUNSET STREET DATE LET 06/20/2002 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 06/26/2002 DATE TIME STOPPED 07/16/2003

 DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 07/16/2003

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 07/22/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,748,417.00 PARTICIPATING $ $ 572,080.91

AWARD PROJECT AMT: 2,565,755.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,740.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.28

WORK DAYS

WORK DAYS

95.42%

125,903.94

572,080.91

572,080.91

570,340.56

$

$

$

$

2,622,513.06

0.00

2,622,513.06

0.00

2,622,513.06

-10,256.12

0.00

2,612,256.94

0.00

AMOUNT DUE 2,612,256.94 570,340.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 570,340.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

149.5 TIME ALLOW: 162

ORIG TIME ALLOW: 112
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 3.000

0.000

201-00001  
 

3.000

ACRE

2,000.00000 6,000.003.000

0.00

0010 REMOVAL OF STRUCTURE 4.000

0.000

202-00001  
 

4.000

EACH

635.00000 2,540.004.000

0.00

0015 *REMOVAL OF PIPE 12.000

0.000

202-00033  
 

12.000

EACH

29.00000 348.0012.000

0.00

0020 *REMOVAL OF DELINEATOR 24.000

11.000

202-00090  
 

35.000

EACH

5.50000 192.5035.000

60.50

0025 REMOVAL OF WALL 28.000

0.000

202-00155  
 

28.000

LF  

45.00000 1,260.0028.000

0.00

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 194.000

0.000

202-00190  
 

194.000

SY  

4.00000 776.00194.000

0.00

0035 REMOVAL OF CURB AND GUTTER 3,682.000

10.000

202-00203  
 

3,692.000

LF  

3.00000 11,076.003,692.000

30.00

0040 REMOVAL OF CONCRETE PAVEMENT 335.000

9.000

202-00210  
 

344.000

SY  

3.90000 1,341.60344.000

35.10

0045 *REMOVAL OF ASPHALT MAT 24,074.000

7.000

202-00220  
 

24,081.000

SY  

1.50000 36,121.5024,081.000

10.50

0050 *REMOVAL OF PAVEMENT MARKING 3,820.000

6,966.000

202-00250  
 

10,786.000

SF  

1.05000 11,325.3010,786.000

7,314.30

0055 *REMOVAL OF GROUND SIGN 28.000

0.000

202-00810  
 

35.000

EACH

100.00000 2,800.0028.000

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

7,175.00000 7,175.001.000

0.00

0061 REM FENCE MCR LINE #12 REMOVAL OF FENCE 0.000

1,302.000

202-01000  
 

1,302.000

LF  

1.05000 1,367.101,302.000

1,367.10

0065 UNCLASSIFIED EXCAVATION CMO 8 10,629.000

1,462.000

203-00000  
 

12,091.000

CY  

3.60000 43,527.6012,091.000

5,263.20

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4, 8 10,627.000

349.000

203-00060  
 

10,976.000

CY  

13.00000 142,688.0010,976.000

4,537.00

0075 MUCK EXCAVATION 160.000

89.000

203-00100  
 

249.000

CY  

6.00000 1,494.00249.000

534.00

0080 BLADING 18.000

0.000

203-01500  
 

19.000

HOUR

125.00000 2,250.0018.000

0.00

0085 DOZING 0.000

2.400

203-01550  
 

2.400

HOUR

210.00000 504.002.400

504.00

0090 *POTHOLING 71.500

0.000

203-01597  
 

71.500

HOUR

100.00000 7,150.0071.500

0.00

0092 STR BKFL (FLOW-FILL) MCR LINE 1 355.500

0.000

206-00065  
 

372.500

CY  

77.00000 27,373.50355.500

0.00

0095 TOPSOIL 0.000

1,664.000

207-00205  
 

1,664.000

CY  

5.00000 8,320.001,664.000

8,320.00

0100 STOCKPILE TOPSOIL 1,398.000

266.000

207-00210  
 

4,346.000

CY  

4.00000 6,656.001,664.000

1,064.00



CONTID: C12761         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 WETLAND TOPSOIL DELETED PER 105 0.000

0.000

207-00305  
 

0.000

CY  

36.00000 0.000.000

0.00

0110 STOCKPILE WETLAND TOPSOIL DELETED PER 105 0.000

0.000

207-00310  
 

0.000

CY  

36.00000 0.000.000

0.00

0115 *EROSION LOG DELETED PER 105 0.000

0.000

208-00005  
 

0.000

LF  

8.00000 0.000.000

0.00

0120 *EROSION BALES (WEED FREE) 7.000

0.000

208-00011  
 

7.000

EACH

16.00000 112.007.000

0.00

0125 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,565.00000 0.000.000

0.00

0130 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

2.00000 0.000.000

0.00

0135 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

5.000

EACH

150.00000 0.000.000

0.00

0140 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

7.000

EACH

160.00000 320.002.000

0.00

0145 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

765.00000 765.001.000

0.00

0150 *RESET AIR VENT 3.000

0.000

210-01720  
 

3.000

EACH

215.00000 645.003.000

0.00

0155 *ADJUST MANHOLE 1.000

2.000

210-04010  
 

3.000

EACH

750.00000 2,250.003.000

1,500.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MODIFY MANHOLE 7.000

3.000

210-04015  
 

10.000

EACH

640.00000 6,400.0010.000

1,920.00

0165 *ADJUST VALVE BOX 9.000

12.000

210-04050  
 

19.000

EACH

890.00000 18,690.0021.000

10,680.00

0170 *ADJUST VALVE BOX (SPECIAL) 9.000

2.000

210-04051  
 

11.000

EACH

370.00000 4,070.0011.000

740.00

0175 *SEEDING (NATIVE) 0.000

3.720

212-00006  
 

3.720

ACRE

430.00000 1,599.603.720

1,599.60

0180 *MULCHING (WEED FREE HAY) 0.000

3.720

213-00002  
 

3.720

ACRE

370.00000 1,376.403.720

1,376.40

0185 *MULCH TACKIFIER 0.000

550.000

213-00061  
 

550.000

LB  

2.10000 1,155.00550.000

1,155.00

0190 *SOIL RETENTION BLANKET (STRAW) 0.000

416.000

216-00039  
 

416.000

SY  

2.40000 998.40416.000

998.40

0195 AGGREGATE BASE COURSE (CLASS 6) CMO 4, 8 5,269.000

1,443.000

304-06007  
 

6,331.000

CY  

19.14000 128,467.686,712.000

27,619.02

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 167.410

8.310

403-00720  
 

183.720

TON 

160.00000 28,115.20175.720

1,329.60

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 
CMO 7  CMO 4, 8

2,695.960

3,555.060

403-33841  
 

6,251.020

TON 

34.00000 212,534.686,251.020

120,872.04

0206 F/A MIX DESIGN COST CMO 6 4,775.380

0.000

700-70035  
 

4,775.380

F A 

1.00000 4,775.384,775.380

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0207 F/A ASPHALT CEMENT(PG 64-22) CMO 6 431.760

569.340

700-70035  
 

1,001.100

F A 

1.00000 1,001.101,001.100

569.34

0208 ADDED ITEM (DOLLAR)/ REDUCTION FOR LOTTMAN 0.000

0.000

900-00006  
 

-3,900.000

DOL 

1.00000 0.000.000

0.00

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
CMO 7, 8

0.000

2,496.970

403-33851  
 

2,496.970

TON 

38.00000 94,884.862,496.970

94,884.86

0215 CONCRETE PAVEMENT (6 INCH) 52.000

0.000

412-00600  
 

52.000

SY  

31.00000 1,612.0052.000

0.00

0220 *CONCRETE PAVEMENT (10 INCH) 21,052.000

0.000

412-01000  
 

20,919.000

SY  

32.50000 684,190.0021,052.000

0.00

0221 ADDED ITEM (SQUARE YARD)/ HAND POUR MCR LINE#11 1,662.000

145.000

900-00022  
 

2,005.000

SY  

42.83000 77,393.811,807.000

6,210.35

0225 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) MCR L 11 4,299.000

0.000

412-01020  
 

4,299.000

SY  

47.00000 202,053.004,299.000

0.00

0230 *DRILLED CAISSON (36 INCH) 0.000

48.000

503-00036  
 

48.000

LF  

315.00000 15,120.0048.000

15,120.00

0235 *RIPRAP (9 INCH) 14.000

22.000

506-00209  
 

36.000

CY  

71.00000 2,556.0036.000

1,562.00

0240 CONCRETE CLASS B 46.700

0.000

601-01000  
 

46.700

CY  

290.00000 13,543.0046.700

0.00

0245 CONCRETE CLASS D (BOX CULVERT) 41.000

0.000

601-03030  
 

41.000

CY  

550.00000 22,550.0041.000

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 CONCRETE CLASS D (WALL) 14.000

0.000

601-03050  
 

14.000

CY  

800.00000 11,200.0014.000

0.00

0255 REINFORCING STEEL (EPOXY COATED) 9,765.000

0.000

602-00020  
 

9,765.000

LB  

0.75000 7,323.759,765.000

0.00

0260 *18 INCH REINFORCED CONCRETE PIPE 1,196.000

0.000

603-01180  
 

1,232.000

LF  

41.00000 49,036.001,196.000

0.00

0265 *24 INCH REINFORCED CONCRETE PIPE 18.000

0.000

603-01240  
 

18.000

LF  

64.00000 1,152.0018.000

0.00

0270 *42 INCH REINFORCED CONCRETE PIPE 99.000

0.000

603-01420  
 

111.000

LF  

110.00000 10,890.0099.000

0.00

0275 *18 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05018  
 

4.000

EACH

550.00000 2,200.004.000

0.00

0280 *24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

650.00000 650.001.000

0.00

0285 *42 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

1,265.00000 1,265.001.000

0.00

0290 *18 INCH CORRUGATED STEEL PIPE 93.000

14.000

603-10180  
 

107.000

LF  

42.00000 4,494.00107.000

588.00

0295 *24 INCH CORRUGATED STEEL PIPE 377.000

0.000

603-10240  
 

361.000

LF  

46.00000 17,342.00377.000

0.00

0300 *24 INCH STEEL END SECTION 8.000

0.000

603-30024  
 

8.000

EACH

395.00000 3,160.008.000

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 18 INCH PIPE SAFETY END TREATMENT 2.000

0.000

603-33018  
 

2.000

EACH

210.00000 420.002.000

0.00

0307 DETOUR CULVERT PIPE MCR L 4 110.000

0.000

617-03010  
 

110.000

LF  

47.73000 5,250.30110.000

0.00

0310 INLET TYPE C (5 FOOT) DELETED PER MCR LINE 2 0.000

0.000

604-00305  
 

0.000

EACH

1,850.00000 0.000.000

0.00

0312 INLET TY 16 (5 FT) DELETED PER MCR LINE 2 2.000

0.000

604-16005  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0315 INLET TYPE R  L 5 (5 FOOT) MCR LINE 2 5.000

1.000

604-19105  
 

6.000

EACH

2,100.00000 12,600.006.000

2,100.00

0320 INLET TYPE R  L 10 (5 FOOT) MCR L 13 1.000

0.000

604-19205  
 

1.000

EACH

2,950.00000 2,950.001.000

0.00

0321 INLET TY 16 (T) (5 FT) MCR LINE #13 INLET TY 
16(T)(5FT)

1.000

0.000

604-16605  
 

1.000

EACH

6,320.00000 6,320.001.000

0.00

0325 INLET TYPE R  L 10 (10 FOOT) 1.000

1.000

604-19210  
 

2.000

EACH

3,290.00000 6,580.002.000

3,290.00

0330 *MANHOLE SLAB BASE (5 FOOT) 3.000

0.000

604-30005  
 

3.000

EACH

1,780.00000 5,340.003.000

0.00

0335 *MANHOLE SLAB BASE (10 FOOT) 3.000

0.000

604-30010  
 

3.000

EACH

2,190.00000 6,570.003.000

0.00

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 481.000

63.000

606-00301  
 

544.000

LF  

12.50000 6,800.00544.000

787.50



CONTID: C12761         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *END ANCHORAGE TYPE 3D 1.000

1.000

606-01340  
 

2.000

EACH

410.00000 820.002.000

410.00

0350 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

1.000

606-02001  
 

1.000

EACH

1,270.00000 1,270.001.000

1,270.00

0351 END ANCHOR (NONFLARED) MCR LINE 8 1.000

0.000

606-02003  
 

1.000

EACH

2,172.50000 2,172.501.000

0.00

0355 *FENCE (PLASTIC) 60.000

0.000

607-11525  
 

60.000

LF  

3.25000 195.0060.000

0.00

0356 FENCE BW MP MCR #12 FENCE BWMP 0.000

1,298.000

607-01000  
 

1,298.000

LF  

1.21000 1,570.581,298.000

1,570.58

0357 END POST MCR LINE #12 END POST 0.000

5.000

607-00005  
 

5.000

EACH

121.00000 605.005.000

605.00

0360 CONCRETE SIDEWALK DELETED PER 105 0.000

0.000

608-00000  
 

0.000

SY  

24.00000 0.000.000

0.00

0365 CONCRETE SIDEWALK (6 INCH) 0.000

40.000

608-00006  
 

40.000

SY  

35.00000 1,400.0040.000

1,400.00

0370 CONCRETE CURB RAMP DELETED PER MCR 0.000

0.000

608-00010  
 

0.000

SY  

60.00000 0.000.000

0.00

0372 CONC CURB RAMP SPECIAL MCR LINE 7 0.000

41.000

608-00010  
 

41.000

SY  

135.90000 5,571.9041.000

5,571.90

0375 CURB TYPE 2 (SECTION B) DELETED PER MCR 0.000

0.000

609-20010  
 

0.000

LF  

12.00000 0.000.000

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0376 CURB TY 4 B MCR LINE #14 CURB TY 4 B 0.000

2,668.000

609-40010  
 

2,668.000

LF  

10.10000 26,946.802,668.000

26,946.80

0380 CURB AND GUTTER TYPE 2 (SECTION I-B) DELETED PER MCR 0.000

0.000

609-21010  
 

0.000

LF  

9.00000 0.000.000

0.00

0385 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,786.000

241.000

609-21020  
 

4,027.000

LF  

10.00000 40,270.004,027.000

2,410.00

0390 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

4,895.000

610-00020  
 

4,895.000

SF  

5.00000 24,475.004,895.000

24,475.00

0395 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

79.000

EACH

14.00000 0.000.000

0.00

0400 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

87.000

EACH

15.00000 0.000.000

0.00

0401 F/A DELINEATOR CORE HOLES MCR LINE #16 0.000

0.000

700-70034  
 

1,881.000

F A 

1.00000 0.000.000

0.00

0405 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

16.00000 0.000.000

0.00

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,987.000

1,220.000

613-01200  
 

3,207.000

LF  

10.00000 32,070.003,207.000

12,200.00

0415 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 536.000

20.000

613-01300  
 

556.000

LF  

13.50000 7,506.00556.000

270.00

0420 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

8.000

EACH

3,000.00000 0.000.000

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *LIGHT STANDARD FOUNDATION 0.000

20.000

613-40010  
 

8.000

EACH

1,165.00000 23,300.0020.000

23,300.00

0430 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

4.000

613-70250  
 

4.000

EACH

315.00000 1,260.004.000

1,260.00

0435 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

8.000

EACH

520.00000 0.000.000

0.00

0440 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

220.000

SF  

16.00000 0.000.000

0.00

0445 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

214.000

SF  

19.00000 0.000.000

0.00

0450 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

112.000

SF  

24.00000 0.000.000

0.00

0455 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

232.000

LF  

25.00000 0.000.000

0.00

0460 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

320.000

LF  

41.00000 0.000.000

0.00

0465 *PEDESTRIAN SIGNAL FACE (16) 0.000

8.000

614-70117  
 

8.000

EACH

610.00000 4,880.008.000

4,880.00

0470 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

16.000

614-70336  
 

16.000

EACH

940.00000 15,040.0016.000

15,040.00

0475 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

2.000

614-70560  
 

2.000

EACH

1,530.00000 3,060.002.000

3,060.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *PEDESTAL POLE (3 FOOT 6 INCH) 0.000

2.000

614-72858  
 

2.000

EACH

850.00000 1,700.002.000

1,700.00

0485 *PEDESTRIAN PUSH BUTTON 0.000

8.000

614-72860  
 

8.000

EACH

105.00000 840.008.000

840.00

0490 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 528.000

0.000

614-72871  
 

528.000

LF  

20.00000 10,560.00528.000

0.00

0495 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

28,500.00000 28,500.001.000

0.00

0500 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

4.000

614-81010  
 

4.000

EACH

15,000.00000 60,000.004.000

60,000.00

0501 FIRE PREEMPT UNIT + TIMER MCR LINE #15 0.000

0.000

614-72866  
 

2.000

EACH

3,840.64000 0.000.000

0.00

0505 *CONSTRUCTION SURVEYING 0.806

0.182

625-00000  
 

1.000

L S 

31,000.00000 30,628.000.988

5,642.00

0507 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 90.100

0.000

900-00010  
 

90.100

HOUR

100.00000 9,010.0090.100

0.00

0510 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0515 *PAVEMENT MARKING PAINT 168.000

64.000

627-00001  
 

236.000

GAL 

47.00000 10,904.00232.000

3,008.00

0520 *EPOXY PAVEMENT MARKING 24.000

169.000

627-00005  
 

193.000

GAL 

74.00000 14,282.00193.000

12,506.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

1,030.000

627-30405  
 

1,030.000

SF  

14.60000 15,038.001,030.000

15,038.00

0530 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

1,910.000

627-30410  
 

1,910.000

SF  

11.70000 22,347.001,910.000

22,347.00

0535 *SURVEY MONUMENT (TYPE 3A) DELETED PER 105 0.000

0.000

629-01031  
 

0.000

EACH

640.00000 0.000.000

0.00

0540 *FLAGGING 724.300

195.500

630-00000  
 

983.800

HOUR

21.00000 19,315.80919.800

4,105.50

0545 *TRAFFIC CONTROL INSPECTION 213.000

8.000

630-00007  
 

218.000

DAY 

106.00000 23,426.00221.000

848.00

0550 *TRAFFIC CONTROL MANAGEMENT 105.000

20.000

630-00012  
 

131.000

DAY 

265.00000 33,125.00125.000

5,300.00

0555 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 17.100

0.000

630-80337  
 

19.000

EACH

320.00000 5,472.0017.100

0.00

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.100

0.000

630-80341  
 

49.000

EACH

64.00000 2,822.4044.100

0.00

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.900

0.000

630-80342  
 

41.000

EACH

110.00000 4,059.0036.900

0.00

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

10.000

EACH

149.00000 1,341.009.000

0.00

0575 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.600

0.000

630-80344  
 

64.000

SF  

14.25000 820.8057.600

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

960.00000 1,728.001.800

0.00

0585 *DRUM CHANNELIZING DEVICE 218.700

0.000

630-80360  
 

243.000

EACH

40.00000 8,748.00218.700

0.00

0590 CONCRETE BARRIER (TEMPORARY) 108.000

0.000

630-80370  
 

120.000

LF  

16.00000 1,728.00108.000

0.00

0595 *TRAFFIC CONE 49.500

38.700

630-80380  
 

98.000

EACH

13.80000 1,217.1688.200

534.06

0600 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86810  
 

1.000

EACH

30,650.00000 30,650.001.000

0.00

0605 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0615 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

47,293.460

F A 

1.00000 0.000.000

0.00

0621 F/A QUALITY INCENTIVE PAYMENT ASPHALT 0.000

0.000

700-70025  
 

7,614.090

F A 

1.00000 0.000.000

0.00

0625 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12761-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 066A-003                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

821.330

F A 

1.00000 0.000.000

0.00

0631 F/A INCENTIVE ROADWAY SMOOTHNESS HBP 0.000

0.000

700-70035  
 

204.020

F A 

1.00000 0.000.000

0.00

0635 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0661 ADDED ITEM (HOUR)/ MCR1 LINE6 230.000

0.000

900-00010  
 

230.000

HOUR

30.00000 6,900.00230.000

0.00

0663 ADDED ITEM (DOLLAR)/ ITEM VOIDED REPLACED BY LINE  
REFERENCE # 0664

-24,997.320

0.000

900-00006  
 

-24,997.320

DOL 

0.00000 0.00-24,997.320

0.00

0664 ADDED ITEM (DOLLAR)/ LAWSON WAGE DECISION LIEN -24,997.320

-8,398.740

900-00006  
 

-35,620.840

DOL 

1.00000 -33,396.06-33,396.060

-8,398.74

CAT 2,589,386.14572,080.912,715,290.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0645 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0650 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,300.00000 11,300.001.000

0.00

0651 ADDED ITEM (DAY)/ MCR 1 LINE 5 FIELD OFFICE AND LAB 
DAILY RENTAL

84.000

0.000

900-00005  
 

84.000

DAY 

61.63000 5,176.9284.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0655 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

650.00000 650.001.000

0.00

0660 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 33,126.920.0033,126.92CURRENT AMT0400 $ $ $

$ 2,622,513.06572,080.91$2,748,417.00$CURRENT AMTPROJECT TOTAL


